**Martin Jonas A. Aranzado** **04/18/2026**
**BSIT-2** **IT/IJ**

# PROGRESS REPORT

- **What was achieved last week?**

  In my last progress report, I was able to integrate the suggestions to be made in the system. Specifically integrating UUID, DOCU series, and Create and Update messages in the CRUD.

- **What is the focus of today?**

  Still following the requirements and suggestions made by professor. Mainly to minimize the files and put it in a single file, as well as add the other required entities for this system. Another was to make sure that there were only 4 endpoints, making sure that the GET endpoint has its needed parameters for when a non total get is needed.

- **What blockers exist?**

  The errors that was occurred when I had to delete the files and put it into one. As well the errors that occurred when I updated the Controllers because of such the big changes.

- **What went well?**

  I successfully integrated the required and intended changes for my code.

- **What didn't go well?**

  I am currently not updated and still having trouble to connect with the frontend. One reason is that it is still not up to date to my current progress.

- **What should we start doing?**

  Make sure that our respective code are up to date, especially with the changes to our system can connect.

- **What we should stop doing?**

  Lack of updates within the group which affects how one knows ones progress, even with the help of the PM.

- **What we should continue doing?**

  Make sure that the system is always updating and not stagnant.